COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2017

ESTI MATE SUMVARY 16: 23: 01
CONTI D C21325 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 21325- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 201.0 DAYS TI VE ALLOW 431 CALENDAR DAYS
PR US 34 BI G THOWPSON CANYCN P PERCENT TIME:  46.64 ORI G TI VE ALLOW 431 CALENDAR DAYS
PROJECT NO ER0341- 088
PR US 34 BI G THOWPSON CANYCN PHASE 1
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 02/ 25/ 2017 DATE TI ME STARTED 08/ 08/ 2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 06/ 2016 DATE WORK BEGAN 08/ 09/ 2016
DATE AWARDED 07/ 20/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 08/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 57,550, 129. 75 PARTI Cl PATI NG $  32,613,273.86 $ 6, 926, 704. 65
AWARD PRQIECT AMT: $  42,720,522. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 56. 67% TOTAL EARNI NGS 32,613, 273. 86 6,926, 704. 65
FUNDS AVAI LABLE: $ 24,936, 855.89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 32,613, 273. 86 6, 926, 704. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE - 640, 807. 83 -123,994. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 31,972, 466. 03 6,802, 710. 39
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 31,972, 466. 03 6,802, 710. 39
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6, 802, 710. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21325

PCN: 21325-BID

PRQJECT: ER0341- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001

C earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00035

*Renoval of Pipe

0030 202-00037

*Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Structures and Qbstructions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008
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Page 2
ESTI MATE RUN 03/ 27/ 2017

16: 23: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 997. 00
0. 00
99, 069. 00
2, 380. 00
218, 960. 00
0. 00
0. 00
0. 00
5,536. 25
0. 00
892. 00
0. 00
429. 30
0. 00
6, 196. 50
0. 00
12, 123. 00
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406. 00
3, 531. 60
5, 864. 20



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16:23: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Cuardrail Type 7 570. 000 240. 000
LF 0. 000 0. 00
28. 50000 240. 000 6, 840. 00
0065 202- 01300 Renoval of End Anchorage 2.000 1. 000
EACH 1. 000 2,058. 00
2, 058. 00000 2.000 4,116. 00
0070 202-04002 C ean Cul vert 20. 000 0. 000
EACH 0. 000 0.00
3, 078. 00000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 31, 506. 000 23, 771. 000
CcY 0. 000 0.00
8. 00000 23, 771. 000 190, 168. 00
0080 203-00400 *Rock Excavation 272, 000. 000 121, 135. 000
cY 64, 819. 000 4,407, 692. 00
68. 00000 185, 954. 000 12, 644, 872. 00
0085 203-00592 Rock Stai ning 220, 806. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0090 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 203-01510 Backhoe 300. 000 58. 500
HOUR 0. 000 0.00
265. 00000 58. 500 15, 502. 50
0100 203-01550 Dozi ng 40. 000 10. 000
HOUR 0. 000 0. 00
197. 00000 10. 000 1, 970. 00
0105 203-01582 Truck (Dunp) 40. 000 20. 250
HOUR 0. 000 0. 00
149. 00000 20. 250 3,017.25
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 2.000
HOUR 0. 000 0. 00
176. 00000 2.000 352. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01594 Conbi nati on Loader 40. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4. 000 560. 00
0120 203-02060 *Presplitting 63, 000. 000 28, 827. 500
LF 4,266. 000 44,793. 00
10. 50000 33, 093. 500 347, 481. 75
0125 203-02300 *Rock Scal er 240. 000 47. 000
HOUR 2.500 1, 297.50
519. 00000 49. 500 25, 690. 50
0130 203-02315 Mechani zed Scal i ng 40. 000 24.500
HOUR 0. 000 0. 00
511. 00000 24.500 12, 519. 50
0135 203-02324 *Blast Vibration Mnitoring 1. 000 0. 600
LS 0. 100 26, 473. 00
264, 730. 00000 0. 700 185, 311. 00
0140 203-02330 Labor er 40. 000 1. 000
HOUR 0. 000 0. 00
74. 00000 1. 000 74.00
0145 207- 00205 Topsoi | 2,500. 000 0. 000
CY 0. 000 0. 00
52. 25000 0. 000 0. 00
0150 208-00002 *Erosion Log Type 1 (12 Inch) 3, 724. 000 3, 664. 000
LF 60. 000 345. 00
5. 75000 3, 724. 000 21, 413. 00
0155 208- 00019 *Silt Fence (Reinforced)(Special) 3, 460. 000 3, 460. 000
LF 0. 000 0. 00
66. 75000 3, 460. 000 230, 955. 00
0160 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00021 *Silt Fence (Reinforced) 100. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21325-BI D ESTI MATE RUN 03/ 27/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00035 *Aggregat e Bag 533. 500 533. 500
LF 0. 000 0. 00
4. 50000 533. 500 2,400.75
0175 208-00041 Rock Check Dam 30. 000 23. 000
EACH 0. 000 0. 00
947. 00000 23. 000 21,781.00
0180 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
12, 740. 00000 2.000 25, 480. 00
0185 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
183. 50000 0. 000 0. 00
0190 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
5, 006. 00000 10. 000 50, 060. 00
0195 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 700. 000 494. 000
cY 86. 000 6, 192. 00
72. 00000 580. 000 41, 760. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0205 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
140. 50000 0. 000 0. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 73.750
HOUR 6. 000 1, 014. 00
169. 00000 79. 750 13,477.75
0215 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
247. 00000 0. 000 0. 00
0220 208- 00207 Erosi on Control Managenent 125. 000 49. 000
DAY 8. 000 15, 600. 00
1, 950. 00000 57. 000 111, 150. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO. 0008 16:23: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00300 Tenporary Berns 6, 600. 000 1, 780. 000
LF 0. 000 0. 00
6. 00000 1, 780. 000 10, 680. 00
0230 210- 04020 Modify Inlet 2. 000 2.000
EACH 0. 000 0. 00
3, 744. 00000 2. 000 7,488. 00
0235 211-01111 *Rock Rei nforcenent (Dowel s) 3, 435. 000 677. 000
LF 370. 000 39, 775. 00
107. 50000 1, 047. 000 112, 552. 50
0240 211-01115 *Rock Reinforcenment (Nunber 10) 925. 000 171. 000
LF 250. 000 33, 500. 00
134. 00000 421. 000 56, 414. 00
0245 212-00006 *Seedi ng (Native) 7.200 2.800
ACRE 0.100 153. 20
1, 532. 00000 2.900 4,442. 80
0250 212-00012 *Seedi ng (Fur ni shed) 1.100 0. 000
ACRE 0. 000 0. 00
694. 00000 0. 000 0. 00
0255 212-00032 *Soi | Conditioning 8. 400 2.800
ACRE 0.100 593. 90
5, 939. 00000 2.900 17,223. 10
0260 213-00007 *Mul ching (Wod Strand) 1.100 0. 000
ACRE 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0265 213-00012 *Spray-on Mul ch Bl anket 7.200 2.800
ACRE 0.100 500. 00
5, 000. 00000 2.900 14, 500. 00
0270 217-00000 *Her bi ci de Treat ment 182, 000. 000 15, 892. 000
Sy 0. 000 0. 00
0. 10000 15, 892. 000 1, 589. 20
0275 218-00000 *Noxi ous Weed Managenent 1. 000 0.414
LS 0. 069 838. 13
12, 146. 75000 0. 483 5, 866. 88



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 250-00110 Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0285 304- 06010 Aggregate Base Course (Cl ass 6)(Special) (Furnish Only) 36, 741. 000 4,674.000
cY 11, 830. 000 230, 685. 00
19. 50000 16, 504. 000 321, 828. 00
0290 304- 09002 Aggregate Base Course (Special)(Furnish Only) 26, 441. 000 1,724.000
cY 13, 349. 000 200, 235. 00
15. 00000 15, 073. 000 226, 095. 00
0295 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 70. 000 57. 380
TON 0. 000 0. 00
214. 00000 57. 380 12, 279. 32
0300 420-00132 Geotextile (Separator) (Cass 1) 14, 314. 000 14, 310. 000
SY 0. 000 0. 00
2.50000 14, 310. 000 35, 775. 00
0305 506-00025 Riprap (Furnish Only) 52, 939. 000 33, 739. 000
cY 14, 140. 000 876, 680. 00
62. 00000 47, 879. 000 2,968, 498. 00
0310 506-00218 Riprap (18 Inch) 224.000 191. 000
CY 0. 000 0. 00
240. 00000 191. 000 45, 840. 00
0315 601- 01000 Concrete Cass B 8. 000 2. 400
CY 0. 000 0. 00
1, 346. 00000 2.400 3, 230. 40
0320 602- 00020 Rei nforcing Steel (Epoxy Coated) 236. 000 236. 000
LB 0. 000 0. 00
3. 00000 236. 000 708. 00
0325 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
510. 00000 80. 000 40, 800. 00
0330 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 209. 000 89. 000
LF 0. 000 0. 00
534. 00000 89. 000 47,526. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16:23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0. 00
895. 00000 120. 000 107, 400. 00
0340 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
16, 493. 00000 1. 000 16, 493. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0. 00
0350 607-11525 *Fence (Plastic) 7, 000. 000 1, 766. 000
LF 0. 000 0. 00
2. 40000 1, 766. 000 4,238. 40
0355 607-55050 *Mesh Anchor (Special) 106. 000 20. 000
EACH 29. 000 46, 574. 00
1, 606. 00000 49. 000 78, 694. 00
0360 607-55060 *Mesh Pin 20. 000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0365 607-55100 *Wre Mesh 141, 013. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0375 621-00450  *Detour Pavement 5, 251. 000 4,884. 000
SY 0. 000 0. 00
215. 00000 4, 884. 000 1, 050, 060. 00
0380 625- 00000 *Construction Surveying 1. 000 0.563
LS 0. 080 102, 719. 04
1, 283, 988. 00000 0. 643 825, 604. 28
0385 626-00100 *Mobi i zation (w thout Autopay) 0. 920 0.691
LS 0.031 379, 512. 23
12, 242, 330. 00000 0.722 8, 838, 962. 26



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16:23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 626-01102 Public Information Services (Tier I1) 1. 000 0.414
LS 0. 069 49, 187. 69
712, 865. 00000 0. 483 344, 313. 80
0395 627-00011 *Pavenment Marki ng Paint (\Waterborne) 65. 000 65. 000
GAL 0. 000 0. 00
130. 00000 65. 000 8, 450. 00
0400 630-00000 *Fl aggi ng 15, 500. 000 8, 810. 250
HOUR 1, 924. 500 59, 659. 50
31. 00000 10, 734. 750 332,777. 25
0405 630-00001 *Pilot Car Qperation 2,847.000 849. 000
HOUR 225. 500 13, 530. 00
60. 00000 1, 074. 500 64, 470. 00
0410 630-00007  *Traffic Control Inspection 97. 000 42. 000
DAY 0. 000 0. 00
338. 00000 42.000 14, 196. 00
0415 630-00012  *Traffic Control Management 334. 000 140. 000
DAY 28. 000 102, 032. 00
3, 644. 00000 168. 000 612, 192. 00
0420 630- 00015 Uniforned Traffic Control Coordination 10. 000 8. 000
HOUR 1. 000 88. 00
88. 00000 9. 000 792.00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 1. 600 539. 20
337. 00000 3. 600 1,213. 20
0430 630-80341  *Construction Traffic Sign (Panel Size A) 403. 000 197. 000
EACH 165. 700 15, 575. 80
94. 00000 362. 700 34, 093. 80
0435 630-80342  *Construction Traffic Sign (Panel Size B) 106. 000 52. 500
EACH 42.900 4,590. 30
107. 00000 95. 400 10, 207. 80
0440 630-80344  *Construction Traffic Sign (Special) 508. 000 254. 000
SF 203. 200 3, 657. 60
18. 00000 457. 200 8, 229. 60



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 80355 *Portabl e Message Sign Panel 13. 000 6. 500
EACH 5. 200 42,104. 40
8, 097. 00000 11. 700 94, 734. 90
0450 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 268. 000 134. 000
EACH 107. 200 5, 038. 40
47. 00000 241. 200 11, 336. 40
0460 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0470 630-80375 *Concrete Barrier (Tenporary) (Install Only) 3, 340. 000 1, 494. 000
LF 1, 195. 200 58, 564. 80
49. 00000 2,689. 200 131, 770. 80
0475 630- 80380 *Traffic Cone 300. 000 150. 000
EACH 120. 000 960. 00
8. 00000 270. 000 2,160. 00
0480 630-85010 *| npact Attenuator (Tenporary) 4.000 1.500
EACH 1. 200 13, 501. 20
11, 251. 00000 2.700 30, 377.70
0485 632-00000  Night Wrk Lighting 1. 000 0. 440
LS 0. 000 0. 00
840, 500. 00000 0. 440 369, 820. 00
0490 700-70010 F/ A M nor Contract Revisions 591, 481. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011  F/A Partnering 2, 526. 460 2, 526. 460
FA 0. 000 0. 00

1. 00000 2,526. 460 2,526. 46



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70021 F/ A On- The-Job Trai nee 3,272.850 2,394. 000
HOUR 878. 850 878. 85
1. 00000 3,272.850 3,272.85
0510 700- 70034 F/ A Tenporary Stream Crossi ng 1, 575, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70050 F/ A Renoval Snow Renoval 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70589 F/ A Environnental Health & Safety Management 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 71000 CM3C Overrun Pool 2,014, 195. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-71001 CMEC Shared Rist Contig. Pool 1, 289, 772. 000 640, 730. 300
F A 0. 000 0. 00
1. 00000 640, 730. 300 640, 730. 30
0555 900- 00007 Added |tem (Each)/ Tenporary Road O osure Gates 3. 000 3. 000
EACH 0. 000 0. 00
4,043. 00000 3. 000 12,129. 00
0556 900- 00007 Added Item (Each)/ MVR Test Section #2 1. 000 1. 000
EACH 0. 000 0. 00
19, 270. 00000 1. 000 19, 270. 00
0560 900- 00026 Added Item (Week)/ Traffic Signal (Tenp) 1. 000 1. 000
WK 0. 000 0. 00
2,120. 00000 1. 000 2,120.00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16:23: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0575 630-80367 Port Traf Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
6, 890. 00000 0. 000 0.00
2000 201- 00001 Cear and G ub (Phase 2) 5. 300 0. 000
ACRE 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
2005 202-00010 Rem Tree (Phase 2) 196. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
2006 202-00090 Rem Del i neator (Phase 2) 30. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
2010 202- 00250 Rem Pavenent Marking (Phase 2) 1, 870. 000 0. 000
SF 0. 000 0. 00
3. 50000 0. 000 0. 00
2030 203-00440 Rock Excav (Spec) (Phase 2) 61, 281. 000 0. 000
CcY 0. 000 0. 00
47. 00000 0. 000 0. 00
2035 203-00592 Rock Staining (Phase 2) 63, 017. 000 0. 000
SF 0. 000 0. 00
0. 62000 0. 000 0. 00
2040 203-01500 Bl adi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
2045 203-01510 Backhoe (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
265. 00000 0. 000 0. 00
2050 203-01550 Dozi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
197. 00000 0. 000 0. 00
2055 203-01582  Truck (Dunp) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2060 203- 01590 Front End Loader (Rubber) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
176. 00000 0. 000 0. 00
2065 203-01594 Conbi nati on Loader (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
2070 203-02060 Presplitting (Phase 2) 15, 760. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2075 203-02300 Rock Scal er (Phase 2) 130. 000 0. 000
HOUR 0. 000 0. 00
405. 00000 0. 000 0. 00
2080 203-02315 Mechani zed Scal i ng (Phase 2) 26. 000 0. 000
HOUR 0. 000 0. 00
252. 00000 0. 000 0. 00
2085 203-02324 Bl ast Vibration Mnitoring (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
2090 203-02330 Laborer (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
74. 00000 0. 000 0. 00
2095 207-00205 Topsoi | (Phase 2) 1, 088. 000 0. 000
CY 0. 000 0. 00
63. 00000 0. 000 0. 00
2100 208-00002 Erosion Log Type 1 (12 In) (Phase 2) 250. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2110 208-00035 Aggregate Bag (Phase 2) 240. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
2111 208-00041 Rock Check Dam (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0. 00
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PCN: 21325-BID ESTI MATE RUN 03/ 27/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0008 16: 23: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2112 208-00036 Aggregate Bag (Special) (Phase 2) 1, 250. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
2115 208-00070 Vehi cl e Tracki ng Pad (Phase 2) 3. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
2120 208-00071 Mai nt Aggregate (Veh Track Pad) (Phase 2) 280. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
2125 208-00103 Renoval and Disposal of Sedinent (Labor) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
2130 208-00105 Renoval and Di sposal of Sedinent (Equip) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
2135 208-00106 Sweepi ng (Sedi nent Renoval ) (Phase 2) 30. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
2140 208-00107 Rem Trash (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
2146 210- 00810 Res Ground Sign (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
2150 211-01111 Rock Reinf (Dowels) (Phase 2) 1, 110. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
2155 211-01115 Rock Rei nf (No.10) (Phase 2) 475. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
2160 212-00006  Seeding (Native) (Phase 2) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 192. 00000 0. 000 0. 00
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PRQJECT: ER0341- 088 ESTI MATE NO. 0008 16:23: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2165 212-00012 Seedi ng (Furni shed) (Phase 2) 1. 300 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
2170 212-00032 Soi | Conditioning (Phase 2) 1. 400 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
2175 213-00007 Mul ching (Wod Strand) (Phase 2) 0. 800 0. 000
ACRE 0. 000 0. 00
6, 460. 00000 0. 000 0. 00
2180 213-00012 Spray-on Ml ch Bl anket (Phase 2) 0. 600 0. 000
ACRE 0. 000 0. 00
4, 620. 00000 0. 000 0. 00
2190 217-00020 Her bi ci de Treatnment (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
168. 00000 0. 000 0. 00
2225 607-11525 Fence (Plastic) (Phase 2) 500. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2230 607-55050 Mesh Anchor (Spec) (Phase 2) 32.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
2235 607- 55060 Mesh Pin (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
396. 00000 0. 000 0. 00
2240 607-55100 Wre Mesh (Phase 2) 53, 310. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
2241 612-00001 Delin (Ty 1) (Phase 2) 30. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
2242 614- 01503 Steel Sign Supp (2-1n Rd)(Po&Sock) (Phase 2) 3. 000 0. 000
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
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PRQJECT: ER0341- 088 ESTI MATE NO 0008 16:23: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2243 621-00450 Det our Pvnt (Phase 2) 937. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
2244 625- 00000 Const Surveying (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
181, 000. 00000 0. 000 0. 00
2245 626- 00000 Mobi i zati on (Phase 2) 0. 000 0. 000
LS 0. 000 0. 00
163, 768. 34000 0. 000 0. 00
2246 627-00011 Pvnt Mg Pai nt (\Waterborne) (Phase 2) 44. 000 0. 000
GAL 0. 000 0. 00
102. 00000 0. 000 0. 00
2247 626- 00100 Mobi i zation (W o Autopay) - Phase 2 0. 000 0. 000
LS 0. 000 0. 00
163, 768. 34000 0. 000 0. 00
2250 630-00000  Flagging (Phase 2) 2, 880. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
2260 630-00001 Pilot Car Operation (Phase 2) 1, 080. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
2265 630-80341  Const Traf Sign (A) (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
2270 630-80342 Const Traf Sign (B) (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
2275 630-80360 Drum Channel Dev (Phase 2) 40. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
2280 630-80363 Drum Channel Dev (Light) (F) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
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2285 630-80364  Drum Channel Dev (Light) (SB) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
2295 630- 80372 Conc Barrier (Tenmp) (Furnish & Install) (Phase 2) 1, 500. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
2310 632-00000 N ght Work Lighting (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
2335 700- 71000 CMEC Overrun Pool (Phase 2) 530, 596. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2340 700- 71001 CMEC Shared Ri sk Contingency Pool (Phase 2) 398, 528. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $56, 051, 470.75$% 6, 793, 049. 34 $31, 931, 397. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00005 Field Ofice (Special) 1. 000 0. 360
EACH 0. 090 130, 970. 88
1, 455, 232. 00000 0. 450 654, 854. 40
0545 620-00012 Field Laboratory (O ass 2) 1. 000 0. 360
EACH 0. 090 2,684.43
29, 827. 00000 0. 450 13, 422.15
0550 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
3, 400. 00000 4. 000 13, 600. 00
CAT 0400 CURRENT AMI  $ 1,498, 659.00$% 133,655.31 % 681, 876. 55
PRQIECT TOTAL CURRENT AMI $57,550,129.75$ 6, 926, 704. 65 $32, 613, 273. 80




